



**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES  
FOR THE FOURTH QUARTER, CY 2018**

Province, City or Municipality: **DINGRAS, ILOCOS NORTE**

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Concreting of Core Local Access at Brgy. Francisco	Dingras, I. Norte	5,592,932.75	10/27/2018		43.64%	2,440,539.92		First Partial Payment
Concreting of Core Local Access at Brgy. Francisco	Dingras, I. Norte	5,592,932.75	10/27/2018		38.34%	2,144,089.33		Second Partial Payment
Construction of Evacuation Facility (Phase II)	Dingras, I. Norte	4,386,108.51	10/27/2018		28.40%	1,245,806.98		First Partial Payment
Construction of Evacuation Facility (Phase II)	Dingras, I. Norte	4,386,108.51	10/27/2018		23.57%	1,034,008.72		Second Partial Payment
Construction of Evacuation Facility (Phase II)	Dingras, I. Norte	4,386,108.51	10/27/2018		14.63%	641,637.94		Third Partial Payment
Purchase of various goods for the Supplemental Feeding Program	Dingras, I. Norte	921,720.00			100%	921,720.00		Completed

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

  
**ROMEO M. CALMA**  
Municipal Accountant

  
**ERDIO E. VALENZUELA, C.E.**  
Municipal Mayor