

Republic of the Philippines  
 INFRASTRUCTURE BID-OUT (Third Quarter)

Dingras, Ilocos Norte


OFFICE:

| No. | REFERENCE NO. | NAME OF PROJECT                              | LOCATION   | WINNING BIDDER                   | NAME AND ADDRESS                   | BID AMOUNT      | ABC             | BIDDING DATE  | CONTRACT DURATION |
|-----|---------------|--|--|----------------------------------|------------------------------------|-----------------|-----------------|---------------|-------------------|
| 1   | 2722260       | Improvement of Pasalubong Center             | at Civic Center, Madamba, Dingras, I. Norte            | PBA Ramos II Construction Center | Brgy. 13, San Nicolas Ilocos Norte | Php975,123.73   | Php976,945.51   | July 21, 2014 | 37 Working Days   |
| 2   | 2722298       | Improvement of Office at Motorpool, Phase-II | at Motorpool Bungcag, Dingras, I.Norte                 | PBA Ramos II Construction Center | Brgy. 13, San Nicolas Ilocos Norte | Php494,728.41   | Php495,061.48   | July 21, 2014 | 22 Working Days   |
| 3   | 2723945       | Construction of Manpower Development Center  | at MMSU-Dingras Madamba, Dingras, I. Norte             | PBA Ramos II Construction Center | Brgy. 13, San Nicolas Ilocos Norte | Php491, 636.74  | Php492,049.19   | July 21, 2014 | 22 Working Days   |
| 4   | 2722228       | Concreting of Farm to Market Roads           | Brgys. Barong, Elizabeth, San Marcelino, Dingras, I.N. | PBA Ramos II Construction Center | Brgy. 13, San Nicolas Ilocos Norte | Php6,449,503.27 | Php6,451,987.10 | July 21, 2014 | 34.5 Working Days |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |
|     |               |  |  |                                  |                                    |                 |                 |               |                   |

COMMITTEE ON BIDS AND AWARDS:




NOEL E. SALVATIERRA  
Chairman



MARIANITA R. ALLADO  
Vice Chairman



MELCHORA A. MARANAN  
Member



NILO V. TEJADA  
Member



CIPRIANO D. BATANGAN  
Member

|