

Republic of the Philippines
Province of Ilocos Norte
MUNICIPALITY OF DINGRAS
BIDS AND AWARDS COMMITTEE

PROJECT MANAGEMENT PROCUREMENT PLAN

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule of Each Procurement Activity									Source of Funds	Estimated Budget			Remarks (Brief Description of Program/ Project)
				Ads/Post of Invitation to Bid	Pre-bid Conference	Submission/ Opening of Bids	Bid Evaluation / Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/ Turn-over		Total (Php)	MO OE	Capital Outlay (Php)	
1	Concreting of Farm to Market Roads	MEO	Public Bidding	Jan 24-Feb 1 2013	Jan. 25 2013	Feb. 8 2013	25-Feb 2013	26-Feb 2013	27-Feb 2013	28-Feb 2013	April. 16 2013	17-Apr 2013	Ra 7171	7,534,537.64		7,534,537.64	FMR
2	Purchase of Const Materials for Concreting of FMR	MEO	Public Bidding	Jan 24-Feb 1 2013	Jan. 25 2013	Feb. 8 2013	Feb 25 2013	Feb.26 2013	Feb.27 2013	Feb.28 2013	Mar.11 2013	Mar.12 2013	Ra 7171 20% MDF	395,295.00		395,295.00	Purch of Const Mat
3	Purchase of Const Materials for various infrastructure projects	MEO	Public Bidding	Mar.4-10 2013	Mar. 7 2013	Mar. 19 2013	Mar.20 2013	Mar. 21 2013	Mar.22 2013	Mar. 25 2013	April. 10 2013	April 11. 2013	30% MDF	1,935,074.50		1,935,074.50	Purch of Const Mat
4	Purchase of Firetruck	MPDC	Public Bidding	March 11-20 2013	Mar. 19 2013	April 2 2013	April.5 2013	April.8 2013	April.10 2013	April 11 2013	April.15 2013	April. 16 2013	MORRMF Funds	1,500,000.00		1,500,000.00	Purch of Fire Truck
5	Purchase of Medicines	MHO	Public Bidding	Mar. 26-April 4 2013	April 2 2013	April. 22 2013	April.23 2013	April. 25 2013	April.26 2013	April.29 2013	May. 14 2013	May. 15 2013	MHO	250,000.00		250,000.00	Purch of Medicines
6																	
7																	

Prepared by:


NOEL E. SALVATIERRA
MPDC

Approved:

ERDIO E. VALENZUELA
Municipal Mayor