

Republic of the Philippines
Province of Ilocos Norte
MUNICIPALITY OF DINGRAS
BIDS AND AWARDS COMMITTEE

ITEM TO BID

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule of Each Procurement Activity														Estimated Budget		Remarks (Brief Description of Program/ Project)
				Preparation of Advs/Post of Invitation to Bid	Pre-bid Conference	Sub mission/ Opening of Bids	Bid Evaluation / Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/ Turn-over	Source of Funds	Total (Php)	MO OE	Capital Outlay (Php)				
1	Concreting of Farm to Market Roads	MEO	Public Bidding	Jan 24-Feb 1 2013	Jan 25 2013	Feb. 8 2013	25-Feb 2013	26-Feb 2013	27-Feb 2013	28-Feb 2013	April. 16 2013	17-Apr 2013	Ra 7171	7,534,537.64		7,534,537.64	FMR			
2	Purchase of Const Materials for Concreting of FMR	MEO	Public Bidding	Jan 24-Feb 1 2013	Jan. 25 2013	Feb. 8 2013	Feb 25 2013	Feb 26 2013	Feb 27 2013	Feb 28 2013	Mar. 11 2013	Mar. 12 2013	Ra 7171 20% MDF	395,295.00		395,295.00	Purch of Const Mat			
3	Purchase of Const Materials for various infrastructure projects	MEO	Public Bidding	Mar. 4-10 2013	Mar. 7 2013	Mar. 19 2013	Mar. 20 2013	Mar. 21 2013	Mar. 22 2013	Mar. 25 2013	April. 10 2013	April 11. 2013	20% MDF	1,935,074.50		1,935,074.50	Purch of Const Mat			
4	Purchase of Firetruck	MPPDC	Public Bidding	March 11-20 2013	Mar. 19 2013	April. 2 2013	April 5 2013	April 8 2013	April 10 2013	April 11 2013	April. 15 2013	April. 16 2013	MDRRMF Funds	1,500,000.00		1,500,000.00	Purch of Fire Truck			
5	Purchase of Medicines	MHO	Public Bidding	Mar.:26-April 4 2013	April 2 2013	April. 22 2013	April 23 2013	April. 25 2013	April 26 2013	April 29 2013	May. 14 2013	May 15 2013	MHO	250,000.00		250,000.00	Purch of Medicines			
6	Concreting of Farm to Market Roads	MEO	Public Bidding	Sept. 4-10, 2013	Sept 9, 2013	Sept. 23, 2013	Sept. 24 2013	Sept 25, 2013	Sept. 26 2013	Sept. 27, 2013	Nov. 18, 2013	Nov. 19, 2013	RA 7171	4,891,844.35		4,891,844.35	Concreting of FMR			
7	Purchase of Const Materials for Various Infra Projects	MEO	Public Bidding	Sept. 4-10, 2013	Sept 9, 2013	Sept. 23, 2013	Sept. 24 2013	Sept 25, 2013	Sept. 26 2013	Sept. 27, 2013	Oct. 9, 2013	Oct. 10, 2013	20% MDF MDRRMF	485,081.00		485,081.00	Purch of Const Mat			

Prepared by:

Approved:

Sgd. NOEL E. SALVATERRA
MPDC

Sgd. ERDIO E. VALENZUELA
Municipal Mayor